{} .

9 3

2

From/

(011360

October 15, 1990

Meeting Minutes Transmittal/Approval
9 Unit Managers Meeting: 100-HR-1/HR-3/DR-1 Operable Unit
450 Hills Street, Room 47, Richland Washington
August 16, 1990

Appvl.: Date: %f;g:} I.Qﬂﬂ
PDO-HR-1 Unit Manager, DOE- (A6
Appvl.: Date: /247>
-HR-3 Unit Manager, DOE-RL (A6-95)
Appvl.: Date: /c#ﬁ?/?b
Unit Manager, WA Departmedt df Ecology
Appvl.: Date: !0/4;1745%9
1ne, 100—HR::~:2}t Manager, WA Department of Ecology
Appvl.: Y Date Aﬁ}ﬁ;?74257

" Zé/"l""z‘ ]
R. Sherwood, 100-HR-I, 100-HR-3 Unit Mawager, EPA (B5-01)

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
Attachment #2 - Attendance List
Attachment #3 - Commitments/Agreements Status List

Prepared by: Sosey Frsic Date: //34/27@%”

SWEC Support Services
Date: /O‘// Z/é’o

Concurrence by: ad v T Date: 10 (17 90
WHC HR-3 Coordinator .

. S e e AR i

Concurrence by: ézaézﬁéz%*;%%ahﬁﬁg>é&55 Date: fo = /77D

WHC DR-1 RI Coordinator

'

Concurrence by:




100-HR-1/100-HR-3/100-DR-1 Operable Unit Managers Meeting
450 Hills Street, Room 47
September 20, 1990

Distribution:

Donna Lacombe, PRC

Ward Staubitz, USGS

Diane Clark, DOE (A5-55)
Doug Fassett SWEC (A4-35)
Mary Harmon, DOE-HQ (EM-442)
KaeRae Parnell WHC (H4-18)
Tom Wintczak, WHC (B2-15)
Mel Adams, WHC (H4-55)

Alan Krug, WHC (H4-55)

Merl Lauterbach, WHC (H4-55)
Fred Roeck, WHC (H4-55)
Steve Weiss, WHC (H4-55)

Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD

Ronald E. Gerton (A6-80)
Director, DOE-RL, WMD

. Roger D. Freeberg (A6-95)

Chief, Rstr. Br., DOE-RL/ERD
Steven H. Wisness
Tri-Party Agreement, Proj Mgr
Richard D. Wojtasek (B2-15)
Prgm. Mgr. WHC

ADMINISTRATIVE RECORD: 100-HR-1, 100-HR-3, 100-DR-1; Care of Susan

Wray, WHC (H4-31C)

Please inform Doug Fassett (SWEC) of deletions or additions to the

distribution Tist.




Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3/100-DR-1 Operable Unit Managers Meeting
450 Hills Street, Room 47
August 16, 1990

Meeting Summary/Summary of Commitments and Agreements

DR-1 Workplan f1na1 comment resolutions were discussed.

The reactor EI 11 be en to DOE-RL b PNL next week., The EIS will
then beqﬁfﬂéﬁ“ OE- Hﬂﬁgj ezf“appro then RS in the Federal
Reg1sten : Q- CORFIE fon ThevEreferred remedy is delayed
one piece removaT of the eactorbbck R alternakiue.

New procedures for QA oversight must be approved by EPA and Ecology prior
to work plan approval.

Action #HR1.24: Check into reviewing the QA document to be jssued to EPA

and Ecology. Action: J. D. Goodenough

Ecology requested that the workplans be transiated from Wordperfect 4.2
to 5.1 or 5.0. All three workplans will be given to Ecology on September
17 or 30 days after the resolution of comments on DR-1 {(WHC).

EPA suggested key operable units be used to develop the streamlining
strategy. The problem with using the observational approach is that
there is no historical data at these three units. Ecology sees a problem
of integrating the streamlining strategy and the observational approach.
Larry Goldstein believes the draft HR-3 workplan appears flexible enough
to incorporate aspects of the new streamlining strategy.

$3.8 miTlion is available in FY91 for the three operable units. Ecology:
the budget problems are independent of the streamlining process and the
observational approach. Schedules are now being prepared to conform with
the 5-year plan although this is unrealistic because the Bush Budget does
not support the 5-year plan [Ecology and EPA want this to be donel*.
Ecology is waiting for a formal letter indicating that the milestones in
the TPA cannot be met due to the new FYSl budget (Bush Budget). WHC
proposed using the $3.8 million to begin nonintrusive work untiil
additional funds become available. Ecology might support this general
concept but final approval must await a formal request

* Proposed for deletion.



Attachment #2

Attendance List

100-HR-1/HR-3/DR-1 Unit Managers Meeting

August 16, 1990

Name Organization Responsibility Phone

Cline, Chuck Ecology Unit Manager, 100-HR-3  206-438-7556
Osweiler, Mike Ecology CERCLA Unit 206-438-2018
Goodenough, J. D.  DOE-RL/ERD Unit Manager, 100-HR-1  509-376-7087
Thompson, K. M. DOE-RL OU Manager 509-376-6421
Fassett, Doug SWEC GSSC for DOE/RL 509-376-3136
Davis, Kathy SWEC/CNES GSSC for DOE/RL 509-376-0412
Staubitz, W. USGS EPA Consultant 206-593-6510
Drost, B. USGS EPA Consultant 206-593-6510
Lacombe, D. PRC EPA Consultant 206-624-2692
Gano, Ken WHC QU Support 509-373-4549
Garcia, John WHC HP Support 509-373-4931
Green, Bill WHC 100-NR-3 509-376-3886
R. J. Julian WHC 100-NR-1 509-376-2539
Krug, A. D. WHC 100-HR-1 509-376-5634
Weiss, Steve WHC 100-DR-1 509-376-1683
Lauterbach, M. WHC EE MGR. 509-376-5257
Pak, Paul WHC 100 QU 509-376-4798
Patterson, Jim WHC ER Program 509-376-0568
Roeck, Fred WHC R.I. Coordinator 509-376-8819



Attachment #3

Commitments/Agreements Status List
100-HR-1/HR-3/DR-1 Operable Unit

June 13, 1990

Item No. Action Status

HR1.21: Delay publishing HR-1 and HR-3 until the Open
meeting on DR-1 is held. October 15 is (7/18/90)
the target date to provide all three
workplans to the public. Action: Jim
Goodenough (7/18/90, HR1-UMM)

HR1.22: Give EPA and ecology advanced copies of Closed
HR-1 and HR-3 by August 1; provide a Advance copies were
description of changes later. Action: submitted to Ecology
K.M. Thompson and J.D. Goodencugh and EPA. (9/20/90)
(7/18/90, HR1-UMM)

HR1.23: Provide all three workplans to Open
regulators by the August 31 target date The submittal date of
or four weeks after the resolution of Sept. 17 was revised
comments on DR-1 (hammer date). based on resolution of
Provide copies of the workplans to the DR-1 comments on Aug.
public by October 15 (critical to 17. The target date
Ecology). Action: K.M. Thompson and for public review is
J.D. Goodenough (7/18/90, HR1-UMM) now Nov. 1, 1990.

(8/20/90)}
HR1.24 Check into reviewing the QA document to Open

be issued to EPA and Ecology. Action:
J. D. Goodenough (8/16/90 HRI:UMM)
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